Project & Product Lifecycle

Topic # 2

Chapter 2 – PMBOK

Chapter 2,3 – Schwalbe

Chapter 2 – Reference Material

Project Lifecycle

- It is a collection of project phases which might vary by project or industry.
- Phases include: Concept, Plan & design, build, Implementation Conversion or closeout
- First two phases often referred to as project feasibility
- The last two phases referred to as project acquisition.

Concept Phase

- Develop the idea for the project
- Test its feasibility from a business perspective
- Low resource needs
- May not yet involve the Project Manager
- Budget for Definition Phase approved
- **DELIVERABLE** (Project Feasibility Study, Project Proposal)

Definition Phase

- Design the project, vision, outcomes
- Output is Project Proposal and Requirements Statements
- Project Manager & Team assembled
- High Level Plans & Budgets approved
- Develop the WBS, Calculate the Budget, Build the Schedule
- Document Risk, Change and Quality Management procedures
- **DELIVERABLE (**Project Plan / Project Charter, Requirements Statement, Technical Requirements Statement)


Build Phase

- Project in full operation
- Detailed Plans & Budget for project approved
- Project outcomes being 'built'
- **Fully resourced
- Project Control & Change Management
- DELIVERABLE (Testing completed, Training Programs devised, Definite Cost Estimates)

Completion & Implementation

- Outcomes being completed & assembled
- Products put into place (Implementation) and tested (Verification)
- Training & Process Adaptations
- Project Reviews
- DELIVERABLE (Project Implementation Review, Lessons Learned, Customer Acceptance, Completed work)


Project Lifecycle



Product Lifecycle

- Information Systems are usually developed & maintained by following a framework called Systems Development Life cycle (SDLC).
- Phases in SDLC include planning, analysis, design, implementation & support.
- There are other popular models for system development.
- **Waterfall** model
- **Incremental Model**


Product Lifecycle



Product Lifecycle

- **Prototyping Models**
- **RAD** models RAD tools are available to facilitate rapid prototyping & code generation
- **RUP, SPIRAL and many other models**
- **Project Management is a cross lifecycle activity.**


Agile Methodologies



The SCRUM Process

- Sprint Planning Meeting
- Pre-project/kickoff Meeting
- Sprint
- Daily Scrum
- Sprint Review Meeting
- Sprint Retrospective

Product Lifecycle (PLC)- Maturity



END OF TOPIC 2

-COMING UP!!!!!!
-Project Initiation & Integration Management
-Project Scope Management
-WBS

14